

County	Urban area	Authorisation number	Proposed action plan	Proposed date to complete action plan	Priority issues						
					No treatment - discharging raw sewage	Inadequate treatment - failed EU treatment standards	Inadequate collecting system (sewers) - failed EU requirements	Significant pressure on waters at risk of pollution	Improvement required to protect endangered pearl mussels	Improvement required to protect shellfish	Contributed to poor quality bathing water
Carlow	Tullow	D0091-01	Upgrade the treatment plant and collecting system	2026 Q1				Yes			
Cavan	Bailieborough	D0085-01	Upgrade the treatment plant	2029 Q1		Yes		Yes			
Cavan	Blacklion	D0498-01	Upgrade the treatment plant	2030				Yes			
Cavan	Mullagh	D0252-01	Upgrade the treatment plant	2030				Yes			
Cavan	Virginia	D0255-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Clare	Ballyvaughan	D0327-01	Build a new treatment plant	2027 Q2	Yes						
Clare	Kilkee	D0078-01	Build a new treatment plant	Completion date required from Uisce Éireann	Yes						
Clare	Kilmihil	A0091-01	Upgrade the treatment plant	2030				Yes			
Clare	Lahinch	D0080-01	Upgrade the treatment plant	2031		Yes					
Cork	Ballydesmond	A0326-01	Upgrade the treatment plant	2030					Yes		
Cork	Boherbue	D0437-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements					Yes		
Cork	Castletownroche	D0293-01	Improve the operation of the treatment plant	Completion date required from Uisce Éireann					Yes		
Cork	Cloyne	D0298-01	Upgrade the treatment plant	2030		Yes					
Cork	Cork City	D0033-01	1. Upgrade the wastewater collecting system 2. Action plan to address pressure on waters at risk of pollution required from Uisce Éireann	Completion dates required from Uisce Éireann			Yes	Yes			
Cork	Fermoy	D0058-01	Improvements completed - monitoring and assessment required to determine effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements			Yes				
Cork	Inchigeelagh	A0349-02	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements					Yes		
Cork	Kanturk	D0203-01	Upgrade the treatment plant	2031					Yes		
Cork	Kealkill	A0398-01	Upgrade the treatment plant	2031					Yes		
Cork	Lombardstown	A0327-01	Upgrade the treatment plant	2031					Yes		
Cork	Macroom	D0126-01	Upgrade the treatment plant	2026		Yes					
Cork	Mallow	D0052-01	Improvements completed - monitoring and assessment required to determine effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements			Yes		Yes		
Cork	Midleton	D0056-01	Upgrade the wastewater collecting system	2029 Q4			Yes				
Cork	Mitchelstown	D0202-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Cork	Rathcormac	D0200-01	Improve the operation of the treatment plant	Completion date required from Uisce Éireann		Yes					
Cork	Whitegate - Aghada	D0423-02	Build a new treatment plant	2026 Q1	Yes						
Donegal	Bridgend	D0532-01	Upgrade the treatment plant	2031				Yes			
Donegal	Buncrana	D0125-01	Upgrade the wastewater collecting system	2026 Q1							Yes
Donegal	Burnfoot	D0531-01	Upgrade the treatment plant	2031				Yes			
Donegal	Donegal Town	D0135-01	Action plan required from Uisce Éireann	Completion date required from Uisce Éireann						Yes	
Donegal	Falcarragh	D0343-01	Build a new treatment plant	2030	Yes						
Donegal	Kilmacrennan	D0513-01	Upgrade the treatment plant	2026 Q1				Yes			
Donegal	Milford	D0342-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements				Yes			
Donegal	Moville	D0212-01	Build a new treatment plant	2030	Yes	Yes					
Dublin	Dublin (Ringsend)	D0034-02	1. Completed - monitoring ongoing to assess effectiveness 2. Connect the Howth (Doldrum Bay) area to Ringsend treatment plant 3. Upgrade the wastewater collecting system 4. Action plan to address pressure on waters at risk of pollution required from Uisce Éireann	1. Completed - monitoring is ongoing 2. 2027 3 & 4. Completion dates required from Uisce Éireann	Yes	Yes		Yes			Yes
Dublin	Malahide	D0021-01	Action plan required from Uisce Éireann	Completion date required from Uisce Éireann		Yes		Yes			
Galway	Athenry	D0193-01	Upgrade the treatment plant	2031				Yes			
Galway	Ballymoe	A0105-01	Upgrade the treatment plant	2030				Yes			
Galway	An Cheathrú Rua	D0388-01	Build a new treatment plant	2030	Yes						
Galway	Leenane	A0531-01	Upgrade the treatment plant	2029						Yes	
Galway	Loughrea	D0194-01	Upgrade the treatment plant	2031				Yes			
Galway	Mountbellew	D0219-01	Upgrade the treatment plant	2027 Q3				Yes			
Galway	Roundstone	A0115-01	Build a new treatment plant	2029 Q3	Yes						
Kerry	Abbeydorney	D0417-01	Upgrade the treatment plant	2030				Yes			

County	Urban area	Authorisation number	Proposed action plan	Proposed date to complete action plan	Priority issues						
					No treatment - discharging raw sewage	Inadequate treatment - failed EU treatment standards	Inadequate collecting system (sewers) - failed EU requirements	Significant pressure on waters at risk of pollution	Improvement required to protect endangered pearl mussels	Improvement required to protect shellfish	Contributed to poor quality bathing water
Kerry	Kilgarvan	A0065-01	Upgrade the treatment plant	2031					Yes		
Kerry	Tralee	D0040-01	Upgrade the wastewater collecting system	Completion date required from Uisce Éireann				Yes			
Kildare	Allenwood	D0493-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Kildare	Rathangan	D0175-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Laois	Ballyroan	D0385-01	Upgrade the treatment plant	2030					Yes		
Laois	Portarlinton	D0158-01	Upgrade the wastewater collecting system	Completion date required from Uisce Éireann				Yes			
Leitrim	Mohill	D0277-01	Upgrade the treatment plant	2030				Yes			
Limerick	Foynes	D0502-01	Build a new treatment plant	2030	Yes						
Limerick	Glin	D0504-01	Build a new treatment plant	2028 Q2	Yes						
Limerick	Hospital	D0314-01	Upgrade the treatment plant	2030				Yes			
Louth	Dundalk	D0053-01	Upgrade the treatment plant	2032				Yes			
Louth	Dunleer	D0111-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements				Yes			
Mayo	Newport	D0224-01	Build a new treatment plant	2030	Yes						
Monaghan	Carrickmacross	D0062-01	Upgrade the treatment plant	2026 Q3				Yes			
Monaghan	Castleblayney	D0205-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements				Yes			
Offaly	Kilcormac	D0225-01	Upgrade the treatment plant	2030				Yes			
Roscommon	Roscommon	D0116-01	Improvements completed - monitoring and assessment required to determine effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements			Yes				
Sligo	Carney	A0545-01	Upgrade the treatment plant	2029						Yes	
Sligo	Drumcliff	A0312-01	Upgrade the treatment plant	2029						Yes	
Tipperary	Ballina-Killaloe	D0189-01	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Tipperary	Mullinahone	D0456-01	Upgrade the treatment plant	2030				Yes			
Waterford	Baile na nGall	D0358-01	Upgrade the wastewater collecting system	2026 Q3						Yes	
Waterford	Dungarvan	D0017-01	Upgrade the wastewater collecting system	2033				Yes			
Waterford	Kill	A0380-01	Upgrade the treatment plant	2031				Yes			
Westmeath	Athlone	D0007-01	Upgrade the wastewater collecting system	2025 Q4			Yes				
Westmeath	Ballymore	D0509-01	Upgrade the treatment plant	2030				Yes			
Wexford	Ballycanew	D0402-01	Upgrade the treatment plant	2030				Yes			
Wexford	Ferns	D0169-01	Upgrade the treatment plant	Completion date required from Uisce Éireann				Yes			
Wicklow	Arklow	D0006-02	Improvements completed - monitoring required to assess effectiveness	Completed - monitoring is ongoing to assess effectiveness of improvements		Yes					
Wicklow	Avoca	D0411-01	Build a new treatment plant	2027 Q1	Yes						
Wicklow	Kilcoole	D0087-01	Connect into another treatment plant	2032				Yes			
Wicklow	Kilpedder	D0416-01	Connect into another treatment plant	2032				Yes			
Total	75				12	14	6	34	10	5	2